

Schedule for June Milestone

Feb 1

- 1) finalize changes to HCAL code in ORCA
- 2) enter as many as possible into ORCA 3
- 3) CMS118 first release
- 4) studies to understand if CMS118 is significantly different than CMS116 (due to different timing digization)

Feb 14

- 1) CMS118 final release
- 2) start of big CMSIM job at CERN. will not be used by us *unless* we find a need to switch from CMS116 to CMS118
- 3) ORCA4 initial release

Feb 20

- 1) Shuichi goes to CERN. moves changes from ORCA 3 to ORCA 4. add any additional changes to HCAL code

Schedule

March 7

start big ORCA job at CERN (either reprocessing of Nov 4 sample, or first processing of CMS118 sample)
min bias events first (so can be used for pileup)

April 1

start digizition of tracking (need selection routine for events we want processed. I think only Sasha will be using tracking at this stage, and thus need to provide code)

also, may want code that marks events as passing 11

May 15

CMS notes on accomplishments due. right now, envisioning 3 notes.

taus - Sasha Nikitenko

jet triggers (1,2 and 3 jets) - Shuichi Kunori and Silvia Arcelli

MET-only triggers - Pal Hidas and Shuichi Kunori

June 5

HLT milestone meeting at CERN