



*P. Strolin*  
*September 2001*

# Status Report

**Gran Sasso detector**  
**Emulsion Scanning**  
**Sensitivity to oscillations**  
**Installation and Schedule**  
**Conclusions**





**COLLABORATION**

**34 groups**  
**~ 160 physicists**

*Groups having joined  
after the Proposal are  
underlined*

**Belgium**

IIHE(ULB-VUB) Brussels

**China**

IHEP Beijing, Shandong

**CERN**

**Croatia**

Zagreb

**France**

LAPP Annecy, IPNL Lyon, LAL Orsay, IRES Strasbourg

**Germany**

Berlin, Hagen, Hamburg, Münster, Rostock

**Israel**

Technion Haifa

**Italy**

Bari, Bologna, LNF Frascati, LNGS, Naples, Padova, Rome, Salerno

**Japan**

Aichi, Toho, Kobe, Nagoya, Utsunomiya

**Russia**

INR Moscow, ITEP Moscow, JINR Dubna


**Switzerland**

Bern, Neuchâtel

**Turkey**

METU Ankara

To identify  $\tau$  leptons, “see” their decays at the mm scale



## The challenge


$\nu$  oscillation  $\rightarrow$  massive target **AND**  $\tau$  decay  $\rightarrow$  micron resolution

Lead – nuclear emulsion sandwich  
*“Emulsion Cloud Chamber”*



# The detector at Gran Sasso

(modular structure, three “supermodules”)





# Status of the experiment

## Since the Proposal

- Full scale prototypes to finalise the detector design
- Progress in automatic scanning
- Studies of detection efficiency and backgrounds
- Sensitivity estimates updated with Super-K results
- Organisation structure for detector construction

**Now: a “phase transition”**

**from studies and tests to construction**

**with related major investments of financial and human resources**

# **Gran Sasso Detector**



# Preparation for production of emulsion films

- Ten small batch productions and one large production of emulsion films by Fuji Co.

- “Emulsion Refreshing” tests

Satisfactory

- Test of the complete cycle from emulsion production to readout  
(*refresh – transport – brick assembly – beam exposure – development - read-out*)

Currently being analysed



# Emulsion “refreshing”

## At production

*Latent micro-track images (cosmic rays, ambient radioactivity)*

*→ interference with e-shower measurements*

## Emulsion refreshing

*Tested at Nagoya*

*A few days at  $\sim 30^\circ\text{C}$  and  $\sim 95\%$  humidity*

*→ reduction of recognised micro-tracks by a factor  $\sim 100$*

## In the Proposal: refreshing at Gran Sasso

*Limited underground space in relation to the large number of emulsion films ( $\sim 14$  million)*




## Now being considered:

- *Refreshing in a Japan mine ( $\sim 100$  m water equivalent depth)*
- *Transportation of packed bricks (without lead)*
- *In the analysis: “virtual erasing” of micro-tracks recorded during transportation*





# “Virtual erasing” of background tracks recorded during transportation



## Transportation

Emulsions packed (without lead)



## Exposure

Micro-tracks recorded during transportation appear as staggered



## Analysis


“virtual erasing”  
of micro-tracks connected  
in the configuration without lead

Established technique in CHORUS  
(for periods with different emulsion alignment)



# Brick production and handling


Fill the brick walls (BMS)  
*235,000 bricks*



Extract bricks  
after  $\nu$  interactions  
*~ 40 bricks/day*




Packing into bricks  
(BAM)



brick packing



Pb-emulsion stacking



Components  
*Emulsion - 36 ton*  
*Lead - 2 kton*  
*"Origami" paper - 20,000 m<sup>2</sup>*





# The Brick Assembly Machine (BAM)

*27 million lead plates + emulsion sheets*



*A “factory” with high quality requirements*

- 1) Stack lead plates and emulsion sheets*
- 2) “Origami” vacuum packing and welding*
- 3) Vacuum quality control*




*235,000 bricks at a rate of ~ 2 bricks/minute*

*Specifications formulated*  
*Contacts with several industries ongoing*  
*Market survey launched by CERN*  
*Prototype packing system in October at Nagoya*



# The Stacking Section of the BAM

(as proposed by a firm)



To  
“Origami”  
packing  
and welding



~ 20 m in total

paper box  
closing

emulsion storage

spacer storage  
(last cell in brick)

lead plates  
alignment

paper-box  
forming

lead plates  
incoming  
in metal boxes


paper storage

*Typical industrial production*

*In addition high quality requirements*




# Schematics of brick vacuum control






# The Brick Manipulator System (BMS)



“Carousel” brick dispenser and retriever



Carousel model at LAPP

## *Design*

*Carousel model*

*Brick sliding tests → “skates”*

*Brick insertion and retrieval tests*

*Position sensors and automation*

*Full scale – reduced size model in construction*

*Collaboration with industry*

*Final project definition in November*







# Support structure of the brick walls



Suspension  
from the top




wall




Brick  
loading test

Bricks inserted  
from the side



Tensioning  
from the bottom



**Tests of full scale  
wall prototypes  
and components**  
*(Frascati and Naples)*



# Target Tracker: plastic scintillators

## Full scale prototype module (constructed at IReS Strasbourg)

- 64 strips of 6.7 m length, 2.6 cm width, 1 cm thickness
- readout by wavelength shifting optical fibres



## Milestones achieved

- ✓ “Full size 64-strip module prototype with industrially produced scintillator”

March 2001


- ✓ “Finalise design”

July 2001





# Light output



## Pol.Hi.Tech

- full length extruded scintillator strips
- normal atmosphere replacing POPOP by BDB
- POPOP under inert atmosphere

## Amcryst-H (Kharkov)

- extrusion tests of 2 m scintillator strips
- tests with full length fibres

**> 5 p.e. / readout end**

*(in the middle, worst case for two-end readout)*



# Target Tracker construction

- **Baseline option: plastic scintillators**
  - Milestones achieved
  - Contacts with industry for assembly of full modules
- **Soon final decision**


## **Other options investigated: liquid scintillator and RPCs**

- Extensive studies, tests, contacts with industry (see Status Report)
- Capability of mass production within schedule must be ensured




# Dipolar spectrometer magnet

*(RPCs inside gaps for muon identification)*



*Iron in tendering-ordering phase*

**Full scale prototype of magnet section  
constructed and tested at Frascati**






# Drift tube spectrometer trackers

(muon momentum measurement)




## ***Tests of 8.1 m tubes***

- Wire stability
- Attenuation length



## ***Overall Assembly***

- Study of optimal staggering
- Mechanical design
- Negotiations for mass production
- Production of prototype (1 m) module started




## ***End Caps***

- Design and tests
- Negotiations for mass production

## ***Electronics***

- Design and tests


## **Emulsion scanning**





# The new concept for the S-UTS mechanics

*(take images without stopping the stage)*




*Objective and stage movements synchronised*

*Emulsions are scanned vertically, in their reference frame*



# S-UTS development at Nagoya







## **The Emulsion Scanning Facility in Nagoya University**

*Ready to allocate the new S-UTS fast scanning systems for OPERA*



# Development of automatic scanning in Europe

**“Sysal” system operating in Salerno  
R&D by Italian and other European laboratories**

## Design philosophy

*Commercial components  
(in continuous development)*


*Software approach*



**With present  
technology  
10 cm<sup>2</sup>/hour  
already feasible**

**Aim\*  
20 cm<sup>2</sup>/hour**

**\* e.g. by new CC  
or CMOS sensors**



New automated microscope (Naples)

**Large field of view  
(350 x 350 μm<sup>2</sup>)**

**No oil-immersion objectives**

**New small and fast stages  
(change of view in ~80 ms)**

**1 Mpixel CCD camera  
(60 frames/sec)**

**Parallel image processing**



# Plan for a Scanning Station in Europe

- **The Scanning Station takes the heaviest scanning load:**
  - **vertex location**
  
- **A Scanning Station planned in Italy as an European facility:**
  - 15 bricks/day with 24 hours/day scanning (~40 extracted daily)
  - about 13 automatic microscopes (scanning speed 20 cm<sup>2</sup>/hour)
  - Physicists and operating crew working on shifts
  - Technical support, hardware/software experts
  - About 200 m<sup>2</sup> laboratory space
  
- **Emulsions sent to Collaboration laboratories for:**
  - **selection of events with decay topology**
  - **precision measurements on candidate events**

## **TARGET**

### **Bricks**

emulsion films  
film refreshing  
lead plates  
brick packing paper  
brick holders  
spacers (downstream cells)  
brick assembly machine  
brick assembly  
wall support structure  
brick handling machine  
brick installation

### **Emulsion facilities**

cosmic-ray alignment  
film development  
emulsion packing  
additional contributors to bricks and emulsion facilities

### **Trackers (baseline option)**

scintillator modules  
photo-detectors  
read-out electronics  
plane assembly  
calibration system  
responsibilities to be defined

## **MUON TAGGING AND MOMENTUM MEASUREMENT**

### **Magnets**

yokes  
coils  
power supplies

### **Inner detectors and XPCs**

RPCs and XPCs, strips, power supplies  
gas system  
read-out electronics

### **Precision trackers**

drift tubes, gas, power supplies  
read-out electronics

### **Veto system and beam monitoring**

### **Overall support structure**

## **ALIGNMENT AND SURVEY**

## **DAQ AND SLOW CONTROL**

## **EMULSION READ-OUT (ONLINE)**

Nagoya  
Nagoya, Salerno  
CERN, INR, Münster  
INFN  
Annecy for R&D  
Nagoya for R&D  
CERN; Nagoya and Naples for R&D  
Collaboration  
Frascati, Naples  
Annecy  
Collaboration

Rome; Bologna, Nagoya and Kobe for R&D  
Salerno, Nagoya for R&D, Bari and Rome for infrastructure  
Nagoya for R&D  
Aichi, Ankara, Beijing, Bologna, Israel, Kobe, Toho, Tsinan, Utsunomiya

Bern, Brussels, CERN, Lyon, Strasbourg  
Bern, Brussels, Lyon, Strasbourg  
Bern, Brussels, Lyon, Orsay  
Bern, Brussels, CERN, Lyon, Strasbourg  
Bern, Brussels, CERN, Lyon, Strasbourg  
Israel, ITEP, JINR Dubna, Neuchatel, Zagreb

Frascati  
Frascati  
to be defined

CERN, Frascati, INR, LNGS, Padova, Zagreb  
Frascati, Padova  
CERN, Frascati, Padova

Hamburg, ITEP  
Hagen, Münster, Rostock  
INR, LNGS, Zagreb  
Frascati, Naples

to be defined

Lyon, Strasbourg

CERN, France, Germany, Italy, Japan, Switzerland

# **Sharing of responsibilities**

*(see Status Report)*

## **Sensitivity to oscillations**




# Latest results from Super-Kamiokande and K2K

(Lepton-Photon Conference 2001)

## ➤ $\nu_\mu$ disappearance in Super-K

$$\nu_\mu - \nu_\tau \begin{cases} 1.2 < \Delta m^2 < 5.4 \times 10^{-3} \text{ eV}^2 & \text{at 90\% CL} \\ 1.0 & 7.0 & 99\% \\ \text{Best fit } \Delta m^2 = 2.4 \times 10^{-3} \text{ eV}^2 \end{cases}$$

Sterile  $\nu$  disfavoured at  $\sim 99\%$




## ➤ $\nu_\mu$ disappearance in K2K

Expected (no osc.)  $63.9 + 6.1 - 6.6$   
Detected  $44$  ( $\sim 2\sigma$  effect)

Oscillation dip in the  $E_\nu$  spectrum at  $\Delta m^2 \sim 3 \times 10^{-3} \text{ eV}^2$  ?

## ➤ $\nu_\tau$ appearance in Super-K

Poor S/B ratio  $\sim 0.7\%$ , statistical significance  $\sim 2\sigma$






# Improvements in the event simulation and reconstruction

## ➤ Event generator

- Tuned on NOMAD data
- Simulation of re-interactions within the lead nucleus
  - increased multiplicity of secondaries
  - softening of the momentum spectrum



## ➤ Tracking by the electronic detectors

Use of Kalman filter techniques

→ improved angular resolution for the  $\mu$  track: **40 → 20 mrad**

## ➤ Muon identification

Matching the muon track in the electronic detectors  
to the reconstructed tracks in the emulsions





# Neutrino interactions

Nominal  $\nu$  beam (Nov. 2000)

Shared SPS operation


200 days/year

$4.5 \times 10^{19}$  pot / year

5 year run

1.8 kton average target mass

*(accounting for mass reduction with time, due to brick removal for analysis)*



## Expected interactions

$\sim 33000 \nu_{\mu} \text{ NC+CC}$

$\sim 120 \nu_{\tau} \text{ CC}$

*at  $\Delta m^2 = 2.4 \times 10^{-3} \text{ eV}^2$  and full mixing*

Possible increase in SPS proton intensity for LHC not considered here





# Exploited $\tau$ decay channels

## ➤ “Long” decays


kink angle  $\theta_{\text{kink}} > 20 \text{ mrad}$

$\tau \rightarrow e$                       Progr. Rep.    1999

$\tau \rightarrow \mu$                       Progr. Rep.    1999

$\tau \rightarrow h (n\pi^0)$               Proposal       2000

+  $\rho$  search                      2001




## ➤ “Short” decays

impact parameter I.P.  $> 5 \text{ to } 20 \mu\text{m}$

$\tau \rightarrow e$                       Proposal       2000


$\tau \rightarrow \mu$                       2001







# Pointing accuracy to the vertex of e-pairs from $\gamma$ conversions

*Studied in CHORUS and DONUT by NetScan*  
( $\frac{1}{2} X_0$  depth in ECC)



**CHORUS**



**DONUT**  
(ECC Fe-emulsion)



*Important for increasing the sensitivity to  $\tau \rightarrow h n \pi^0$*



## Hadronic long decays:

higher efficiency for  $\tau \rightarrow \rho \rightarrow \pi^- \pi^0$  with vertex assignment to  $\gamma$ s

- B.R.= 25.4% (49.5% for full  $\tau \rightarrow h$ )
- $\gamma$ s assigned to primary or to decay vertex  
depending on **Impact Parameter**
- **if a  $\gamma$  is assigned to the decay vertex**  
→ improved  $p_{t \text{ decay}}$  resolution (charged+neutral)  
→ **looser cut and higher efficiency**




- Improved missing  $p_t$  resolution
- Probability for a hadron interaction to give a  $\gamma$  pointing to a decay vertex  $O(1\%)$   
→ no additional background

**Efficiency for  $\tau \rightarrow h$  long decays: 2.3 → 2.9 %**

(including a 10% reduction in the brick finding efficiency and a 20% reduction due the inclusion of nuclear reinteractions in the event generator)



# Muonic short decays by Impact Parameter




## ➤ Main background

- charmed particle decay vertex mistaken as primary vertex
- $\mu$  from  $\nu_\mu$  CC faking  $\tau \rightarrow \mu$  because of its large IP

## ➤ Event selection

- Reconstruct the invariant mass  $M$  of the particles assigned to the vertex defined as primary ( $\geq 2$  tracks)
- With 50% mass resolution and  $M > 3 \text{ GeV}/c^2$  cut only 0.2% of the charm background survives



**Contribution to  $\tau$  detection efficiency x BR : 0.7 %**



# Summary of $\tau$ detection efficiencies

(in % and including BR)

	<i>DIS long</i>	<i>QE long</i>	<i>DIS short</i>	<i>Overall*</i>
$\tau \rightarrow e$	2.7	2.3	1.3	3.4
$\tau \rightarrow \mu$	2.4	2.5	0.7	2.8
$\tau \rightarrow h$	2.8	3.5	-	2.9
<b>Total</b>	<b>8.0</b>	<b>8.3</b>	<b>1.3</b>	<b>9.1 (8.7)</b>

\* weighted sum of DIS and QE events

↑  
Efficiency given in the Proposal

Channels considered at the time of the CNGS approval in 1999 :

$\tau \rightarrow e$  (DIS+QE, long) 3.0

$\tau \rightarrow \mu$  (DIS+QE, long) 2.6


Overall efficiency  $\epsilon = \underline{5.6}$



# Progress in understanding backgrounds


## ➤ Large angle $\mu$ scattering: dedicated experiment at the CERN-PS

- Pure  $\mu$  beam (2 m Fe dump)
- $\sigma(\theta) \sim 2\text{mrad}$ ,  $\sigma(p) \sim 0.06 \cdot p$   
→ preliminary result  $0.6^{+0.7}_{-0.6} \times 10^{-5} N_\mu$   
consistent with Proposal's estimate ( $1.0 \times 10^{-5}$ )



## ➤ Backgrounds to $\tau \rightarrow \mu$ long decays from re-interacting hadrons (anticipated but not yet estimated in the Proposal)

- $\nu_\mu \text{ NC}$  interactions with a hadron misidentified as a muon  
(6% probability) and matched to a track in emulsions  
→  $4.4 \times 10^{-6} \times N_{\nu_\mu \text{ CC DIS}}$  events
- $\nu_\mu \text{ CC}$  interactions with an identified  $\mu$  mismatched  
(2% probability) to a hadron in the emulsions  
→  $2.6 \times 10^{-6} \times N_{\nu_\mu \text{ CC DIS}}$  events





# Expected background

(5 year run with 1.8 kton average target mass)

		$\tau \rightarrow e$	$\tau \rightarrow \mu$	$\tau \rightarrow h$	<i>Total</i>
LONG DECAYS	<i>Charm production</i>	0.14	0.03	0.14	0.31
	$\nu_e$ CC and $\pi^0$	0.01	-	-	0.01
	<i>Large angle <math>\mu</math> scattering</i>		0.10	-	0.10
	<i>Hadron reinteractions</i>	-	-	0.10	0.10
	$\nu_\mu$ CC		0.06		0.06
	$\nu_\mu$ NC		0.10		0.10
	<i>Total</i>	0.15	0.29	0.24	0.67
SHORT DECAYS	<i>Charm production</i>	0.03	0.02	-	0.05
	<i>Large angle <math>\mu</math> scattering</i>	-	0.02	-	0.02
	$\nu_e$ CC and $\pi^0$	$\ll 0.01$	-	-	$\ll 0.01$
	<i>Total</i>	0.03	0.04	-	0.07
<i>Total</i>		0.18	0.33	0.24	0.75

New estimates



0.57 in the Proposal



# Expected number of events

(5 year run with 1.8 kton average target mass)

**Full mixing, Super-Kamiokande best fit and 90% CL limits**  
**as presented at the 2001 Lepton Photon Conference**  
*(update with respect to the EPS 2001 results taken for the written Status Report)*

<i>Decay mode</i>	<i>Signal</i> <i>1.2*10<sup>-3</sup></i>	<i>Signal</i> <i>2.4*10<sup>-3</sup></i>	<i>Signal</i> <i>5.4*10<sup>-3</sup></i>	<i>Bkgnd.</i>
$\tau \rightarrow e$ long	0.8	3.1	15.4	<b>0.15</b>
$\tau \rightarrow \mu$ long	0.7	2.9	14.5	<b>0.29</b>
$\tau \rightarrow h$ long	0.9	3.4	16.8	<b>0.24</b>
$\tau \rightarrow e$ short	0.2	0.9	4.5	<b>0.03</b>
$\tau \rightarrow \mu$ short	0.1	0.5	2.3	<b>0.04</b>
<b>Total</b>	<b>2.7</b>	<b>10.8</b>	<b>53.5</b>	<b>0.75</b>

## In the Proposal:


$\Delta m^2$	$1.5 \times 10^{-3}$	$3.2 \times 10^{-3}$	$5.0 \times 10^{-3}$	
events	4.1	18.3	44.1	<b>0.57</b>





# Exclusion plot in the absence of a signal

(5 year run with 1.8 kton average target mass)



*90 % CL upper limit obtained  
on average by a large  
ensemble of experiments*

$\Delta m^2 < 1.2 \times 10^{-3} \text{ eV}^2$   
at full mixing

$\sin^2 (2\theta) < 5.7 \times 10^{-3}$   
at large  $\Delta m^2$


*Gives an indication of the  
sensitivity ... but of course we  
expect to see a signal*

*Uncertainties on background ( $\pm 33\%$ ) and on efficiencies ( $\pm 15\%$ )  
accounted for here and in the following*




# Probability of $\geq n\sigma$ significance

*Schematic view of the  
Super-K allowed region*



- **Simulate a large number of experiments** with oscillation parameters generated according to the Super-K probability distribution
- $N_{4\sigma}$  events are required for a discovery at  $4\sigma$
- Evaluate the fraction  $P_{4\sigma}$  of experiments observing  $\geq N_{4\sigma}$  events



*Distribution of events observed*

Run	$P_{3\sigma}$ (%)	$P_{4\sigma}$ (%)
3 y	88	82
5 y	96	90



# Probability of $\geq n\sigma$ significance for different $\Delta m^2$ *(5 year run with 1.8 kton average target mass)*

$\Delta m^2(\text{eV}^2)$	$P_{3\sigma}$	$P_{4\sigma}$
<b><math>1.6 \times 10^{-3}</math></b>	<b>78%</b>	<b>44%</b>
<b><math>1.8 \times 10^{-3}</math></b>	<b>89%</b>	<b>64%</b>
<b><math>2.0 \times 10^{-3}</math></b>	<b>95%</b>	<b>79%</b>
<b><math>2.2 \times 10^{-3}</math></b>	<b>98%</b>	<b>91%</b>
<b><math>2.4 \times 10^{-3}</math></b>	<b>99%</b>	<b>95%</b>

## Super-Kamiokande (LP 2001)

**$1.2 < \Delta m^2 < 5.4 \times 10^{-3} \text{ eV}^2$  at 90% CL**

**1.0                      7.0                      99%**

**Best fit     $\Delta m^2 = 2.4 \times 10^{-3} \text{ eV}^2$**


## **Installation and schedule**

## Installation in a restricted space

*“Simple” problems can be solved with time and patience! ....*



**... but others are  
by far more complex and  
do not have time as a free parameter**



Schedule  
for the  
installation of  
one  
supermodule



two years  
needed

**To have the full detector at the beam start-up in 2005**


**One supermodule in 2 years  
Three supermodules in 3 years**



**The three supermodules  
“must”  
be installed largely in parallel  
*(in the limited space available underground)***







**Schedule  
to have the full  
detector ready in 2005**

**Large parallelism  
in the mounting of the supermodules**

**Limited space**



**“Challenging” schedule**

**Starting dates**


**2002 Installation**

**2004 Filling with  
emulsion bricks**




**2005 Data taking**



in Hall B: detector close to BAM and to assembly space



Underground  
assembly space  
(2002 - mid 2005)





# Hall B or Hall C ? Our answer is obvious: Hall B

- Large detector components are assembled in Hall B
  - OPERA in Hall C → transportation of large and delicate components  
load/unload transportation platforms
  - OPERA in Hall B → direct installation using the crane in the hall
- Brick are produced in “Bypass” near Hall B
  - OPERA in Hall C → transportation of ~ 1000 bricks (~8 ton) /day  
through hall A or B
  - OPERA in Hall B → direct access to Hall B
- Counting room is already available in Hall B
  - OPERA in Hall C → interference with detector installation&commissioning  
(A counting room on pillars above the corridor, also used for crane loading  
restricts the installation of large detector components)

**If OPERA in Hall C:**  
**practically impossible to be fully installed at beam start-up in 2005**

# Conclusions

## ➤ Achieved

- Studies and construction of full scale prototypes
- Detector design being finalised
- Progress in automatic scanning
- Detection efficiency improved since CNGS approval

## ➤ Expected signal

- Lower  $\Delta m^2$  of SK best fit: oscillation rate reduced by a factor of 2
- In a five year run: 10.8 signal and 0.75 background events

## ➤ Detector construction

- Large and complex detector, with a “challenging” schedule
- Now the transition to the construction phase
- Lower oscillation rate ➡ larger effort on various aspects
- Strong technical support required also in terms of human resources