C++ API/Client Library WBS

People: SV

Status: In progress, 75% done, 4-5 weeks

Task List:

- library infrastructure: threading, supporting classes (done)

- file delivery via corba callbacks (done)

- file storing via corba callbacks (90% done, testing phase, 2-3 days)

- sam_manager reorganization (80% done, code reduced by a factor of 2, 1 week)

- MIS support: statistics, event infrastructure (70% done, implemented as needed, 2 weeks)

- administrative interfaces (not started, need work on sam_user_api, 2 weeks)

- stager interfaces (not started, 1 week)

- start project functionality (1 week)

