DB Server Rewrite WBS

People: LLC, CM, SPW, SV

Status: In progress, 60% done, 8-10 weeks

Task List:

- server infrastracture/exception handling (done)

- station/project interfaces (done)

- data files table redesign/file interfaces (80% done, testing  in progress, need file location design, 5 weeks)

- datalogger interfaces (50% done, 2 weeks)

- administrative interfaces (added as needed, 75% done, 1 week) 

- MC Request interfaces (started, IDL's being reviewed, 4 weeks)

- client code (started C++ code, not started python/java code, 6 weeks)

- autodest redesign (not started, 4 weeks)

- farm db server integration (not started, can be done later, 4 weeks)

- db resource usage management/SBIR interfaces (not started, 4 weeks)

- dataset interfaces (not started, 4 weeks)

- integration testing (4-6 weeks)

- deployment (1-2 weeks)

