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Description of Risk
Cost and schedule for production of the near detector electronics.  Integration of near detector electronics.

Mitigation of Risk

· Prototyping and extensive testing

· Use in the calibration module at CERN during 2002.

Documentation
Project Monthly Reports

NuMI-L-624, Checkerboard PMT cookie wiring for M64s in the near detector 

NuMI-L-626, Checkerboard PMT cookie wiring for M64s in the near detector 

NuMI-L-628, Overview of the Front End Electronics for the Near Detector 

Status
OPEN

