


PRELIMINARY AGENDA


MINOS Near Detector Assembly Review



Fermilab – 8/7/00

INTRODUCTION


(15 min)


Schedule overview

Cat

CLOSER LOOK AT INFRASTRUCTURE

Cat (15 min)

CLOSER LOOK AT PLANE ASSEMBLY

(1 hr, 15 min)


New Muon Lab Layout

Jim


Time, manpower, and cost
Rob


Supply and Storage Issues
Discussion

CLOSER LOOK AT PLANE INSTALLATION

(45 min)

Time, manpower, and cost
Rob


Fixturing



Ingrid Fang

SUMMARY & UNKNOWNS 

Discussion (30 min)


Alignment, cabling, etc.


What’s missing?

